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implementation is transparent to county residents.  The implementation of 
this action may involve the following steps:  
 

1. Five-year Notice to Haulers (if Necessary). County-
managed collection may not be implementable 
immediately: the county will need to address the five-year 
notification required by state law.   

 
2. Evaluate Contractual Options.  Evaluate how to contract 

for residential collection in all areas of the county.  The 
areas will be awarded competitively to private collection 
companies, who will agree to the specifications of the 
solicitation, such as collection frequency, materials 
collected for recycling, etc.  Collection companies will then 
identify the most efficient routes to collect that area.  
Customer service may be provided as part of the contract 
or through the county.  Major customer service issues will 
be referred to the county for resolution.   The county will 
likely retain its collection operations in the existing sanitary 
districts. 

 
3. Conduct Public Meetings. Fairfax County will conduct a 

series of meetings with county citizens and haulers to 
assist in developing the collection contracts. 

 
4. Develop Infrastructure to Administer Collections Program 

and Review Contracts.  Develop the infrastructure to 
administer the contracts (accounting and monitoring 
systems) with private collection companies and provide the 
customer service interface.  Establish a countywide billing 
system; one option is a line item on tax bills.  

 
5. Develop Public Outreach Materials.  Standardize public 

outreach materials, educating citizens about how to 
dispose material properly, how and what to recycle, and 
about specialty collection services offered. 

 
6. Phase-in Award Contracts and Determine Budget 

Requirements.  Phase-in the competitive bidding and 
awarding of collection contracts to haulers.  This will allow 
time to change processes that are not effective.  
Incorporate funding in budgets to support countywide 
residential collection. 

 
7. Monitor and Evaluate Contract.  Review collection 

performance for each area and re-compete contracts as 
necessary.  
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Implementation Responsibility 
The Fairfax County DPWES will have primary responsibility for managing the 
collection of residential MSW in the county and managing collection contracts 
with private haulers.   
 

Implementation Timeframe 
If necessary, the county will start five-year notice immediately upon adoption 
of this plan by the Board of Supervisors.  Development of the infrastructure to 
implement this change will begin and continue throughout the timeline.   
Evaluation of contractual options will begin in FY2005 until contracts are 
awarded throughout the county, but at the latest by 2009.  Administration of 
the collections program and review of contracts will continue during the 
SWMP planning period.  Figure 12-3 shows the timeline for the 
implementation of this action. 

 

Figure 12-2. Implementation Timeline - County Oversees Residential Collection 
Services  

 

 

 

 

 

 

 

 

 

Revise County Code to Reflect Residential Service Level 
Changes and Requirements 
Implementation Steps  
This action may be implemented after the county gives the five-year 
notice to private collection companies (if necessary) and begins oversight 
of residential collection. The implementation of this action involves the 
following steps: 

 
1. Conduct Public Meetings. Fairfax County will conduct a 

series of meetings with county citizens and haulers to help 
develop the improved baseline MSW collection service 
level. 

 
2. Finalize Baseline Level.  Based on the public input, the 

county will finalize the improved baseline MSW collection 
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service level.  The county will conduct public informational 
meetings to introduce the new MSW collection policies.  

 
3. Revise County Policy.  Obtain Director, DPWES approval 

for the changes and notify the County Executive who will in 
turn notify the Board of Supervisors.  Change County 
Code, Chapter 109 as required. Implement with collection 
companies. Incorporate the changes into county collection 
contracts, if applicable. 

 
4. Public Education.  Develop public awareness campaign for 

citizens and haulers about new MSW collection service 
level policy. 

 
5. Enforce Policy and Review Performance.  Review 

performance of haulers on following new policy; enforce 
policy as necessary.  Evaluate how the new policy is 
impacting MSW collection service level and revise if 
needed.    

 

Implementation Responsibility 
The Fairfax County DPWES is responsible for changing and enforcing 
County Code, Chapter 109 and has the primary responsibility for 
administering the policy for residential collection in the county.  Private 
collection companies will be responsible for abiding by the requirements 
of the new county policy. 
 

Implementation Timeframe 
Public meetings will begin immediately and the final county policy will be 
implemented in FY2005.  Public education will coincide with the change in 
county policy.  Enforcement and policy review will continue during the 
SWMP planning period.  Figure 12-4 shows the timeline for the 
implementation of this action. 

Figure 12-3. Implementation Timeline - Revise County Code to Reflect Service 
Level Changes and Requirements 
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Continue Current Vacuum Leaf Collection System 
Implementation Steps 
In order to implement this action, the county does not need to change its 
current operations. Fairfax County will continue to provide vacuum leaf 
collection service in specially created leaf collection districts.  The county 
will continue to evaluate the costs, benefits, and suitability of providing 
this service in Fairfax County. 

Implementation Responsibility 
The Fairfax County DPWES will have primary responsibility for 
implementing this action.  
  

Implementation Timeframe 
The county can implement this action immediately. 

Improve Public Outreach and Education  
Implementation Steps 
The implementation of this action involves the following steps: 
 

1. Evaluate CDD Collection Messages. The county will 
continually evaluate the county’s policy regarding CDD 
collection issues.  At the minimum, messages and themes 
will attempt to inform citizens, builders and haulers on what 
materials are classified as CDD and how they should be 
handled, collected, and ultimately disposed. 

 
2. Develop Promotion Strategies.  The county will create a 

marketing strategy for each CDD collection message, 
including determining marketing goals, evaluating cost 
feasibility, refining target audiences, and developing 
promotion campaigns.  Public Affairs will include marketing 
messages in county publications.  

 
3. Execute Public Outreach.  The county will use media and 

other outlets to execute the promotion strategies for each 
CDD collection message.  Public outreach will focus on the 
construction community and private haulers. 

 
4. Review Program Performance.  The county will review the 

performance of the CDD collection public outreach and 
education.  Based on these reviews, the county may 
choose to increase promotion, revise the marketing 
strategy, or reallocate resources to more effective 
programs.   

 

Implementation Responsibility 
The Fairfax County DPWES will have primary responsibility for 
developing public outreach messages, and executing the public outreach 
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and education program.  Public Affairs will assist in marketing the 
message. 
 

Implementation Timeframe 
The county can implement this action immediately and continue 
throughout the SWMP planning period.   

Consider Program to Promote Best Management Practices for 
CDD Haulers 
Implementation Steps 
The implementation of this action involves the following steps:  

 
1. Evaluate CDD Collection Best Management Practices. The 

county will evaluate and select best management practices 
for the collection of CDD.  These best management 
practices will be aligned with the county’s overall CDD 
management strategy.   

 
2. Develop Promotion Strategy and Discuss with Private 

Haulers. The county will meet with private haulers to agree 
on a strategy and timeline to implement these best 
management practices.  

 
3. Public Education.  Develop public awareness campaign for 

haulers and other stakeholders. 
 
4. Review Best Management Practices.  The county will 

review the performance of the selected CDD collection 
best management practices.  Based on these reviews, the 
county may choose to increase promotion, revise the 
implementation strategy, or select more effective best 
management practices.    

 

Implementation Responsibility 
The Fairfax County DPWES will have the primary responsibility for 
administering best management practices for CDD collection in the 
county.  Private haulers will work with the county in implementing the new 
county policy.  
 

Implementation Timeframe 
The county will begin implementing this action by evaluating CDD 
collections best management practices immediately.  Discussions with 
private haulers will begin in FY2005. Public awareness will coincide with 
the selection of implementation strategy with haulers and continue during 
the SWMP planning period.   Review of best management practices will 
continue throughout the SWMP planning period. Figure 12-5 shows the 
timeline for the implementation of this action. 
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Figure 12-4. Implementation Timeline - Consider Program to Promote Best 
Management Practices for CDD Haulers 

 

 

 

 

 

 

 

Promote Use of Special Fuels, Filters, and Special Vehicles for 
Collection 
Implementation Steps 
The implementation of this action involves the following steps:  
 

1. Implement for County Collection Fleet. Fairfax County will 
implement the use of special fuels and filters immediately 
for county collection and other fleet vehicles to reduce air 
pollution due to emissions.  Additionally, the county will 
evaluate the use of special collection vehicles. 

 
2. Discuss with Private Haulers.  The county will meet with 

private haulers to discuss their use of special fuels, filters, 
and special vehicles for collection.  

 
3. Develop Strategy to Promote Use.  Develop strategies to 

promote private haulers to use special fuels, filters, and/or 
collection vehicles.  Fairfax County may consider providing 
a lower tipping fee to haulers that use special fuels, filters, 
and/or collection vehicles.  

 
4. Promote Use.  Develop public awareness campaign about 

use of special fuels, filters, and/or collection vehicles.  
 

Implementation Responsibility 
The Fairfax County DPWES will have the primary responsibility 
administering the policy for MSW collection in the county.  In addition, 
each department in the county with fleet vehicles will have to adopt these 
requirements.  Private haulers will assist by using special fuels, filters, 
and/or special vehicles for collection.  
 

Implementation Step 

1 –  Evaluate CDD Best Management 
Practices 

2 – Develop Promotion Strategy and 
Discuss with Private Haulers 

3 – Public Education 

4 –  Review Best Management 
Practices 
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Implementation Timeframe 
The county will begin implementing this action for county vehicles with 
immediately.  Discussions with private haulers will begin in FY2005 and 
the county will develop strategies to promote use in FY2006.  Full 
implementation of this action will be complete by FY2008. Public 
awareness will continue during the SWMP planning period.  Figure 12-6 
shows the timeline for the implementation of this action. 
 

Figure 12-5. Implementation Timeline - Promote Use of Special Fuels, Filters, 
and/or Special Collections Vehicles 

 

 

 

 

 

 

 

Implement a Collection and Disposal Strategy for Emergencies 
Implementation Steps 
Fairfax County will develop a strategy for the countywide collection and 
disposal of solid waste generated from emergency events, including 
natural and homeland security disasters. The implementation of this 
action involves the following steps:  

1. Evaluate Emergency Collection Alternatives. Fairfax 
County will evaluate methods to secure emergency 
collection and disposal services before disasters, possibly 
through contracts or regional agreements. 

 
2. Implement Alternatives.  The county will establish 

procedures or implement contractual mechanisms to 
provide emergency collection and disposal services.  

 
3. Review Emergency Collection Strategy.  The county will 

review the adequacy and/or performance of the selected 
emergency collection and disposal strategy and revise as 
necessary.   

 

Implementation Responsibility 
The Fairfax County DPWES will have primary responsibility for 
implementing this action.  
  

Implementation Step 

1 – Implement for County Vehicles 

2 – Discuss with Private Haulers 

3 –Develop Strategies to Promote Use 

4 – Promote Use 
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Implementation Timeframe 
The county can implement this action immediately. 

Expand Special Waste Collection 
Implementation Steps 
Fairfax County will continue the current collection system for special 
wastes, and potentially expand collection hours or locations.  The 
implementation of this action involves the following steps:  

1. Evaluate Expansion Alternatives. Fairfax County will 
evaluate the performance of the existing special wastes 
collection program, identifying the potential improvements 
from increased operating hours and locations.   The county 
will weigh the improvements against the projected cost of 
expanding collection. 

 
2. Implement Alternatives (if necessary).  If the county 

decides to expand collection hours, Fairfax County will 
allocate the necessary staff.  If the county expands 
locations, Fairfax County will evaluate, select, and secure 
appropriate facilities.  

 
3. Promote Use.  Develop public awareness campaign about 

expanded special wastes collection program.  
 

Implementation Responsibility 
The Fairfax County DPWES will have primary responsibility for 
implementing this action.  
  

Implementation Timeframe 
The county can implement this action immediately. 

Transfer 

Continue Using Current Transfer System 
Implementation Steps 
In order to implement this action, the county does not need to change its 
current operations.  Continued operation of the I-66 Transfer Station 
involves maintaining the permit, performing facility maintenance, and 
completing expansion as required.  As waste generation in Fairfax County 
grows, solid waste transfer requirements may exceed the current 
transportation capacity of the I-66 Transfer Station, therefore, the county 
may need to increase the number of trucks hauling material for disposal 
and/or the number of transfer bays. 
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Implementation Responsibility 
The Fairfax County DPWES will have primary responsibility for 
implementing this action.   
 

Implementation Timeframe 
The county can implement this action immediately. 

Reconfigure or Construct Waste Handling Areas at the I-66 
Transfer Station 
Implementation Steps 
The implementation of this action involves the following steps: 
 

1. Review Capacity Requirements. Complete estimate of 
future use of the I-66 Transfer Station for citizen disposal 
and commercial cash customers, CDD, and yard waste.    

 
2. Enhance CDD Sorting and Screening Area to Allow for 

Increased Recycling.  This initiative will require staff to 
screen loads of CDD for materials that can be recycled.  
Specialized equipment may be needed to help with sorting 
and handling. 

 
3. Design Waste Handling Areas. Fairfax County staff will 

design waste handling area concepts. The county may 
need to construct or contract for a redesign of the traffic 
flow and capacity needs at the I-66 Transfer Station.  Staff 
will design or contract for drawings and specifications for 
the scalehouse bays or any new buildings.   

 
4. Contract for Construction.  Evaluate transfer needs and 

contract for construction.  Consider public/private 
partnerships when planning any new construction.  

 
5. Build the New Bays and Change the Traffic Flows. County 

staff will oversee the building additions and changes to 
traffic flows to ensure that the impact on regular operations 
is minimal. 

 
6. Promote New Waste Handling Areas.  Develop public 

outreach and education about new waste handling areas 
for residents, small businesses, and haulers. 

 

Implementation Responsibility 
The Fairfax County DPWES will have primary responsibility for 
implementing this action.  DPWES staff have already convened a small 
committee of I-66 Transfer Station staff, engineers and supervisory 
members to review possible layouts of new unloading areas for citizen 
disposal and commercial cash customers.   
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Implementation Timeframe 
The county will begin reviewing capacity requirements in FY2005. 
Designs for the new waste handling areas will begin in FY2006.  
Construction and promotion of the new waste handling areas will begin at 
the earliest in FY2006. Operational improvements will continue during the 
SWMP planning period as capacity requirements and use dictate. Figure 
12-7 shows the timeline for the implementation of this action. 
 

Figure 12-6. Implementation Timeline - Reconfigure or Construct New Waste 
Handling Areas at the I-66 Transfer Station 

 

 

 

 

 

 

 

Add Transfer Capabilities to the I-95 Landfill Complex 
Implementation Steps 
The county will implement this action if (1) additional transfer capacity is 
needed to move waste further south as part of waste exchange 
agreements, (2) the E/RRF does not remain the primary disposal facility 
in the county’s waste management system, or (3) the I-66 Transfer 
Station reconfiguration is not sufficient to handle the increased MSW 
quantities. The implementation of this action involves the following steps:  
 

1. Evaluate Site. Complete a site assessment to identify 
suitable locations for the transfer facility at the I-95 Landfill 
Complex. 

 
2. Negotiate with Covanta Fairfax, Inc. (CFI) (if necessary).  If 

the planned site location is on CFI leased property, 
negotiate for transfer station placement.  

 
3. Design Transfer Station. Fairfax County staff will design 

the transfer station or contract to have it designed.  The 
county will contract for the construction of the new building 
and design of traffic patterns, if needed.  Note that the 
planned use of the E/RRF will affect the configuration of 
the new transfer station. The county will likely involve the 
community and Planning Commission in the design 
process. 

 

Implementation Step 

1 – Review Capacity 

2 – Design Waste Handling Areas 

3 –Contracts for Construction 

4 – Promote New Waste Handling Areas 
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4. Contract for Construction.  Evaluate transfer needs and 
contract for construction.  Consider public/private 
partnerships so the county does not bear the full cost of 
construction.  

 
5. Budget. Incorporate cost estimates for the new transfer 

station into the county budget.    
 

Implementation Responsibility 
The Fairfax County DPWES will have primary responsibility for 
implementing this action, will determine the location of the transfer 
station, and will design or contract for transfer station site construction.   
 

Implementation Timeframe 
The county will begin investigating possible sites when the waste 
quantities require additional transfer capacity. All other steps are ongoing 
based on transfer station needs.  Figure 12-8 shows the timeline for the 
implementation of this action. 

 
Figure 12-7. Implementation Timeline - Add Transfer Capabilities to the I-95 

Landfill Complex 
 

 

 

 

 

 

 

 

Improve Public Outreach and Education  
Implementation Steps  
The implementation of this action involves the following steps: 

1. Evaluate Transfer Messages. County staff will continually 
evaluate the county’s transfer messages, including public 
outreach and education to promote SWMP transfer 
actions.  

 
2. Develop Promotion Strategies.  The county will create a 

marketing strategy for the transfer messages including 
determining marketing goals, evaluating cost feasibility, 
refining target audiences, and developing promotion 
campaigns.  The County Executive and Board of 

Implementation Step 

1 – Evaluate Site 

2 – Negotiate with CFI 

3 – Design Transfer Station 

4 – Contract for Construction 

5 – Budget 
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Supervisors will assist in developing and approving the 
strategy and plan; Public Affairs will include marketing 
messages in county publications.  

 
3. Execute Public Outreach.  The county will use media and 

other outlets to execute the promotion strategies for the 
transfer messages. Public outreach will focus on the 
private haulers and construction community. 

 
4. Review Program Performance.  The county will review the 

performance of the transfer public outreach and education.  
Based on these reviews, the county may choose to 
increase promotion, revise the marketing strategy, or 
reallocate resources to more effective programs.   

 

Implementation Responsibility 
The Fairfax County DPWES will have primary responsibility for setting the 
public outreach messages and executing the public outreach and 
education program.  Public Affairs will assist in marketing the message. 
 

Implementation Timeframe 
The county can implement this action immediately and continue 
throughout the SWMP planning period.  Public outreach and education 
messages will likely be driven by implementation of the county’s SWMP 
transfer actions.  

Disposal 

Continue Using the Current Disposal System  
The implementation of this action is different for MSW and CDD; the 
separate implementation plans for MSW and CDD are described below. 

MSW 

Implementation Steps 

The current operating agreement with CFI expires in 2011; the agreement 
calls for contract renegotiation to begin five years before expiration (i.e., 
2006). Fairfax County will renegotiate the contract with CFI to extend use 
of the E/RRF past 2011.   
 
County staff will need to complete these steps: 

 
1. Conduct Preliminary Renegotiation Meetings. Discuss the 

goals and concept of the E/RRF operating agreement with 
CFI and County staff. Involve discussions with community 
representatives early in the process. The County Attorney 
and others will be involved in the meetings. 

 



Chapter 12 - Implementation Plan 

 

12-29  Fairfax County Draft Solid Waste Management Plan   

2. Develop Draft Operating Agreement. Prepare and refine a 
draft agreement through meetings and review with 
stakeholders.  Ensure that the county maintains sufficient 
disposal capacity at the E/RRF for its needs. 

 
3. Finalize Contract and Renegotiate Landfill Contracts.  

Agree with CFI on contractual terms.  Negotiate landfill 
contracts to cover excess or emergency disposal needs.  

 
4. Budget. Incorporate cost estimates for using the E/RRF 

into county budgets.    
 

5. Implement a Public Outreach and Education Process.  The 
county will use media and other outlets to execute the 
promotion strategies for the any disposal messages.  
Public outreach will focus on the increasing customers 
understanding of the new requirements and how they can 
support the county’s efforts. 

 
6. Review Agreement.  Review operating agreement and 

process as needed throughout SWMP planning period. 
 

Implementation Responsibility 

The Fairfax County DPWES will have primary responsibility for 
implementing this action.  The County Attorney, Risk Management, 
DPSM, and others will provide support as needed.  The county may retain 
outside support from both engineering and legal firms. 

Implementation Timeframe 

The preliminary renegotiation meetings will begin in early 2006.  The 
county plans to have a conceptual agreement by FY2008, a first draft 
agreement in FY2009, and a final draft Agreement by the end of  FY2010.   
The renegotiated operating agreement will be implemented in February 
2011, and terms incorporated into county budgets starting with the 
FY2011 budget.  The county will review the operating agreement as 
needed throughout  the period to 2025. Figure 12-9 shows the timeline for 
the implementation of this action. 
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Figure 12-8. Implementation Timeline - Continue Using Current Disposal System 
 

 

 

 

 

 

 

 

CDD 

Implementation Steps 

The implementation of this action depends on the availability of CDD 
disposal capacity in the regional area.  County and private companies will 
develop contracts with landfills to secure capacity for the disposal of county-
generated CDD.  Under this action, securing CDD disposal capacity is the 
responsibility of the county (for disposal capacity for CDD handled at county 
transfer facilities) and private haulers (for CDD they collect and dispose of 
directly). 
 
The implementation of this action involves the following steps: 

 
1. Evaluate CDD Capacity Requirements. The county will 

complete a study of CDD disposal capacity required for 
county-generated CDD and the remaining disposal 
capacity in the region.  Communicate and partner with 
private construction and hauling companies to determine 
disposal capacity requirements. Based on this study, the 
county and private haulers will determine the amount of 
capacity they will need to contract for, if any.  

 
2. Evaluate Alternative CDD Management Strategies.  The 

county will review recycling and other CDD management 
strategies to minimize CDD disposal requirements. The 
county will also evaluate whether to support the capacity 
expansion of existing in-county CDD landfills over the 
SWMP planning period.   

 
3. Negotiate and Establish Contracts. The county and private 

haulers will negotiate and establish contracts with as many 
CDD landfills as necessary to provide the required disposal 
capacity. 

 

Implementation Step 

1 – Conduct Preliminary Meetings 

2 – Develop Draft Agreement 

3 – Renegotiate Contract 

4,5 – Budget and Public Outreach 

6 – Review Agreement,  
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4. Implement a Public Outreach and Education process.  The 
county will use media and other outlets to promote CDD 
disposal messages.  Public outreach will focus on 
increasing customers understanding of the new 
requirements and how they can support the county’s 
efforts. 

 
5. Review Capacity Requirements and Adjust Contracts.  

Review CDD disposal capacity requirements (Step #1) 
periodically and make adjustments in the contracts as 
required. 

Implementation Responsibility 

County staff and private companies will develop contracts with landfills to 
secure capacity for the disposal of county-generated CDD.  The Fairfax 
County DPWES will have responsibility for monitoring availability of CDD 
disposal capacity in Fairfax County and seeking additional landfill 
capacity for CDD managed at county transfer facilities.   

Implementation Timeframe 

The county will implement this action immediately by evaluating CDD 
disposal capacity; reviews of CDD disposal capacity will continue 
throughout the SWMP planning period.  County or private haulers will 
identify when CDD disposal capacity issues require contracts. They will 
immediately evaluate alternative CDD management strategies and, within 
one year, negotiate and establish contracts for CDD disposal capacity.    

Discontinue Use of E/RRF after 2011 and Use Out-of-County 
Landfills 
Implementation Steps 
The county will implement this action if it does not make significant 
progress in negotiating a mutually-beneficial contract with CFI for the 
continued use of the E/RRF.  The implementation of this action involves 
the following steps: 

 
1. Review Landfill Capacity Requirements. Project MSW 

landfills requirements after 2011 using updated disposal 
data.  

 
2. Develop an RFP. Complete an RFP for the required 

capacity in landfills in Virginia.   
 
3. Establish Contracts and Budget Requirements.  Award 

contracts in FY2010, and FY2011 with landfills in locations 
that are technically and economically feasible. Analyze 
vehicle transportation needs and begin ramp-up of trucks 
required to transport all waste to landfills.  Incorporate 
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funding in budget to support transportation and landfilling 
of waste.  

 
4. Review Contracts.  Review landfill contracts for capacity 

and costs as needed throughout SWMP planning period. 
 

Implementation Responsibility 
The Fairfax County DPWES will have primary responsibility for 
implementing this action.  The County Attorney, Risk Management and 
DPSM will provide support as needed.   

Implementation Timeframe 
The county will begin reviewing landfill capacity requirements and 
developing RFPs in FY2009.  In FY2011, the county will award contracts, 
and ramp up to full use in February 2011 (corresponding with the 
cessation of the E/RRF contract).  The county will review the landfill and 
transportation contracts as needed throughout SWMP planning period.  
Figure 12-10 shows the timeline for the implementation of this action. 

 

Figure 12-9. Implementation Timeline - Discontinue Use of the E/RRF and Use 
Out-of-County Landfills 

 

 

 

 

 

 

Foster a Regional Approach for CDD Disposal 
Implementation Steps 
The implementation of this action involves the following steps: 

 
1. Identify Regional Partnership. The county will evaluate 

partnerships with NVRC, MWCOG, Arlington County, 
Loudoun County, and/or other cities or counties. Fairfax 
County will garner political support of all jurisdictions 
involved. 

 
2. Evaluate Regional CDD Capacity Requirements. The 

regional partnership will complete a study of CDD disposal 
capacity required and the remaining capacity in the region.   

 

Implementation Step 

1 – Review Landfill Capacity Needs 

2 – Develop RFP 

3 – Establish Contracts & Budget 

4 – Review Contracts 
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3. Develop Regional Approach.  Based on this analysis, the 
regional partnership will develop an approach to address 
the regional CDD disposal capacity concerns. The regional 
partnership will also review recycling and other CDD 
management strategies to minimize CDD disposal 
requirements. 

 
4. Review Capacity Requirements and Adjust Approach. 

Review CDD disposal capacity requirements (Step #1) 
periodically and make adjustments to the regional 
approach as required. 

 

Implementation Responsibility 
Fairfax County will take the initiative in working with NVRC, MWCOG, 
Arlington County, Loudoun County, and/or other cities or counties to 
identify a regional partnership.  This partnership will have primary 
responsibility for evaluating CDD disposal capacity in the region and 
establish and executing the regional approach. 

 

Implementation Timeframe 
The county can implement this action immediately and continue 
throughout the SWMP planning period.  The urgency of this action will 
likely be driven by a shortage of CDD disposal capacity for the county. 

 

Improve Public Outreach and Education, for CDD Disposal 
Implementation Steps 
The implementation of this action involves the following steps: 

 
1. Evaluate CDD Disposal Messages. The county will 

continually evaluate the county’s policy regarding CDD 
disposal and capacity issues; messages and themes will 
attempt to alleviate CDD disposal capacity issues in the 
county.  The Fairfax County DPWES will continually 
evaluate CDD disposal capacity to determine the urgency 
of public outreach and education. 

 
2. Develop Promotion Strategies.  The county will create a 

marketing strategy for the CDD disposal capacity 
message, including determining marketing goals, 
evaluating cost feasibility, refining target audiences, and 
developing promotion campaigns.  The County Executive 
and Board of Supervisors will assist in developing and 
approving the strategy and plan; Public Affairs will include 
marketing messages in county publications.  

 
3. Execute Public Outreach.  The county will use media and 

other outlets to execute the promotion strategies for the 


	QC Info: 


